STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE. 6122005  Pagedgiz
TO: Pete Siegenthaler, Prin TE / FILE: E.A. 04 - 0120F4
e — CO-RTE-PM  SF-80-13.2/13.9
FROM: Gary Pursell, Sup. TE FED. NO.
! . } . .
CCO#: 42 : SUPPLEMENT#: 1 | Category Code: CBSA CONTINGENCY BALANCE (incl. this change) $138,518,462.40
COST:  $0.00 INCREASE ] DECREASE [J |HEADQUARTERS APPROVAL REQUIRED? |] YES [] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH  [y] YES [] NO
_____ : | ENVIRONMENTAL DOCUMENTS? o
CCO DESCRIPTION: PROJECT DESCRIPTION:
Cable Tray Cﬁgnges - i CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
Original Contract Time: Time Adj. This Change: i Previously Approved CCO 1 Percentage Time Adjusted: ‘ Total # of Unreconciled Deferred Time
’ ’ ’ | Time Adjustments: { (including this change) | CCO(s): (including this change)
i i |
2490 Day(s) 0 Day(s) | - 30 Dayls) | 1% ; 2

THIS CHANGE ORDER PROVIDES FOR:

Incorporating revisions to Cable Trays as identified in the responses to Contractor's Request For Information (RFI) numbers
375, 460R0, 460R1, 584R0, 584R1, 675, 790R0, 790R1, 793, 811R0, 811R1, 814, 845, 857R0, 857R1, 861, 919R0, 919R1,
1338R0, 1338R1, and 1439.

These revisions include, but are not limited to the following changes:

- Replace portions of cable trays with flexible metal conduits at Piers W2W and W2E.

- Modify cable tray supports, configurations, and locations at W2 Pier Cap, Catwalks, and Orthotropic Box Girder (OBG).
- Correct the location of bolt hole conflicts in the rib stiffners so that cable tray supports can be attached.

- Use cable trays in lieu of conduits running through slot in longitudinal shear plate at PP14.

The reasons for these changes include constructibility issues with the cable trays requiring different types of support, changes
in location, and different tray sizes. Relocating cable trays and supports will ease construction and prevent potential
interference. Cable trays that are located near the expansion joints had portions replaced with flexible conduits to provide
offset and expansion flexibility during a seismic event.

Since the cost, of $250,000.00 in this change, is included in Contract Change Order 108 Supplement 1 (CCO 10851) Claim
Settlement Report No. 1 resolution costs the net payment in this change order is zero.

Contract time is not addressed in CCO 108 for work identified in this change order. Therefore, consideration of a time
adjustment will be deferred until completion of the work specified herein. Determination of a commensurate time adjustment
will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)" and Section 10-
1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07, "LIQUIDATED DAMAGES", of the
Standard Specifications.

This change order received concurrence from Gary Pursell (Resident Engineer), Rick Morrow (Sup. Structure Rep), Mike
Forner (Principal TE), Rich Foley (HQ Oversight), Ken Terpstra (Project Manager), Richard Land (Chief Engineer), Jon
Tapping (HQ Coordinator), Tony Anziano (Toll Bridge Program Manager), Brian Maroney (Project Engineer), Wenyi Long
(Design Oversight), and Lina Ellis (Structure Maintenance).

Claims Settlement Report (CSR) No. 1, for this project, revises the authority to “Issue and Approve” the changes listed in
CCO 10851 Appendices A & B. The authority to “Issue and Approve” the changes listed in Appendices A & B for the values
of time and money contemplated therein has been delegated to the District for approval, therefore approval of this change
order by the Headquarters CCO Desk will not be required. Since this change order is included in CCO 10851 no
Headquarters CCO Desk “Issue and Approve” is required, a copy of CCO 108S1 is attached for reference

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (316) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CONCURBEPV BY - ) ESTIMATE (?F COST
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